


Campus of Op [REDACTED] rning  
Keshav Puram

**SEWA-THDC**

THDC Campus, Bye Pass Road, Pragatipuram, Rishikesh-249201  
(A Society Registered under the Societies Registration Act, 1860.)  
Phone No. 0135-2433780, Fax- 0135-2439442,  
Email: sewa\_rksh@yahoo.co.in



NO. SEWA-THDC/RKSH/2022-23/F-002(2021-22)/37

Date 30.06.2022

To,

Dr. A. Malathi  
Department of Social Work,  
University of Delhi  
New Delhi-110007  
Mobile No. 9213244035  
E-mail:-malathiadusumalli@socialwork.du.ac.in  
malathi.adusumalli72@gmail.com

**Kind Attention : Dr. A. Malathi**

**Sub: Regarding time extension for the work of : "Base Line Survey & Need Assessment of Project Affected villages of Khurja Super Thermal Power Project (Block Arnia, Tehsil Khurja, District BulandSahar (U.P.)**

- Ref. (1) LOA No. 001/SEWA-THDC/RKSH/2021-22/F-002/45 dt. 16.06.2021.  
(2) Letter no. SEWA-THDC/RKSH/2021-22/F-002/140 dt. 26.10.2021.  
(3) Letter no. SEWA-THDC/RKSH/2021-22/F-002/144 dt. 28.10.2021.  
(4) Your letter dt. 17.06.2022.

Sir,

With reference to subject work it is to inform you that as per terms of the above referred LOA dated 16.06.2021 date of start of the work was 16.06.2021 and the period of the completion of the work was 03 (Three) months i.e. upto 15.09.2021 which was extended up to 17.11.2021 on your request.

As requested by you vide letter dt. 17.06.2022, SEWA-THDC has agreed for time extension for completion of the subject work up to 25.07.2022 without any financial implication to SEWA-THDC.

With regards.

*M/le*  
30.06.2022  
Sr. Manager (SEWA-THDC)

CC:-

1. CGM(S&E)/President (SEWA), Rishikesh.
2. Secretary (SEWA-THDC), Rishikesh.
3. Treasurer ((SEWA-THDC), Rishikesh.
4. Sh. Rajeshwar Giri, AGM (Social)/Nodal Officer, THDCIL Khurja.



# SEWA-THDC

THDC Campus, Bye Pass Road, Pragatipuram, Rishikesh-249201  
(A Society Registered under the Societies Registration Act, 1860.)  
Phone No. 0135-2433780, Fax- 0135-2439442,  
Email: sewa\_rksh@yahoo.co.in

Date 28.10.2021

NO. SEWA-THDC/RKSH/2021-22/F-002/144

To,

**Dr. A. Malathi**

Department of Social Work,

University of Delhi

New Delhi-110007

Mobile No. 9213244035

E-mail:-malathiadusumalli@socialwork.du.ac.in

malathi.adusumalli72@gmail.com

**Kind Attention : Dr. A. Malathi**

**Sub: Regarding time extension for the work of : "Base Line Survey & Need Assessment of Project Affected villages of Khurja Super Thermal Power Project ( Block Arnia, Tehsil Khurja, District BulandSahar (U.P.)**

- Ref. (1) LOA No. 001/SEWA-THDC/RKSH/2021-22/F-002/45 dt.16.06.2021.  
(2) Letter no. SEWA-THDC/RKSH/2021-22/F-002/140 dt. 26.10.2021.  
(3) Your E-mail dt. 26.10.2021.

Sir,

With reference to subject work it is to inform you that as per terms of the above referred LOA dated 16.06.2021 date of start of the work was 16.06.2021 and the period of the completion of the work was 03 (Three) months i.e. upto 15.09.2021 which was extended up to 25.10.2021 with the additional budget ₹2,04,600.00 (GST extra) on your request.

As requested by you vide E-mail dt. 26.08.2021, SEWA-THDC has agreed for time extension for completion of the subject work for further 20 days from issuance of this letter (i.e. upto 17 Nov. 2021).

With regards,

Sr. Manager (SEWA-THDC)


CC:-

1. GM(S&E)/President (SEWA), Rishikesh.
2. Secretary (SEWA-THDC), Rishikesh.
3. Treasurer ((SEWA-THDC), Rishikesh.
4. Sh. Rajeshwar Giri, AGM (Social)/Nodal Officer, THDCII Khurja.



# SEWA-THDC

THDC Campus, Bye Pass Road, Pragatipuram, Rishikesh-249201  
(A Society Registered under the Societies Registration Act, 1860.)  
Phone No. 0135-2433780, Fax- 0135-2439442,  
Email: sewa\_rksh@yahoo.co.in



NO. SEWA-THDC/RKSH/2021-22/F-002/140

Date 26.10.2021

To,

Dr. A. Malathi  
Department of Social Work,  
University of Delhi  
New Delhi-110007  
Mobile No. 9213244035  
E-mail:-malathiadusumalli@socialwork.du.ac.in  
malathi.adusumalli72@gmail.com

**Kind Attention : Dr. A. Malathi**

**Sub: Regarding time extension for the work of : "Base Line Survey & Need Assessment of Project Affected villages of Khurja Super Thermal Power Project ( Block Arnia, Tehsil Khurja, District BulandSahar (U.P.)**

**Ref:** (1) LOA No. 001/SEWA-THDC/RKSH/2021-22/F-002/45 dt. 16.06.2021.  
(2) Your letter no. Nil dt. 02.08.2021.

Sir,

With reference to subject work it is to inform you that as per terms of the above referred LOA dated 16.06.2021 date of start of the work was 16.06.2021 and the period of the completion of the work was 03 (Three) months i.e. upto 15.09.2021.

As requested by you vide letter dt. 02.08.2021, SEWA-THDC has agreed for time extension for completion of the subject work up to 25.10.2021 with extra budget of Rs.2,04,600.00 lakh for conduct Base line of additional village Badauli after approval of extra budget of Rs. 2,04,600.00 Lakh total cost will be to Rs. 6,08,850.00 of conduct Base line survey in 11 villages.

Breakup of additional budget of Rs. 2,04,600.00 is as below:

| SN. | Budget Heads             | Activities   | Amount (In Rs.) |
|-----|--------------------------|--|-----------------|
| 1   | Honorarium               | Field Investigators<br>@700 X 10 Investigators X 12 days | 84,000.00       |
| 2   | Travel                   | @2750 X 2 teams (5 each) X 12 days                       | 66,000.00       |
| 3   | Board and lodging        | @ 600 per team X 5 teams (2member) X12 days              | 36,000.00       |
|     |                          | Total ₹  | 1,86,000.00     |
| 4   | DU Institutional Charges | @ 10% of Total   | 18,600.00       |
|     |                          | Grand Total (GST if applicable shall be extra) ₹         | 2,04,600.00     |

With regards.

  
26.10.2021  
Sr. Manager (SEWA-THDC)

CC:-

1. GM(S&E)/President (SEWA), Rishikesh.
2. Secretary (SEWA-THDC), Rishikesh.
3. Treasurer ((SEWA-THDC), Rishikesh.
4. Sh. Rajeshwar Giri, AGM (Social)/Nodal Officer, THDCIL Khurja.